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ESTIMATE RUN 04/22/2002

ESTIMATE SUMMARY 13:59:15

CONTID: C12487         ESTIMATE NO: 0002 PROG 1999

PCN: 12487-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP METERING, SH 470 AT WADSWORTH AND QUEBEC PERCENT TIME:

PROJECT NO: STA 4701-092                  

RAMP METERING, SH 470 AT WADSWORTH AND QUEBEC

NAME OF ROAD: SH 470/WADSWORTH AND QUEBEC

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

TARCO INCORPORATED PAY PERIOD ENDING 04/20/2002 DATE TIME STARTED 03/01/2002

4781 W. 58TH AVE. DATE LET 02/07/2002 DATE WORK BEGAN 03/11/2002

 DATE AWARDED 02/11/2002 DATE TIME STOPPED 07/11/2003

 DATE CONTRACT EXECUTED 02/28/2002 DATE ACCEPTED 07/11/2003

ARVADA CO 80002     303-429-2221 DATE NOTICE TO PROCEED 03/01/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,094,141.41 PARTICIPATING $ $ 91,092.05

AWARD PROJECT AMT: 1,024,049.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -255.84

SECURITIES ENCUMBERED 255.84

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.46

WORK DAYS

WORK DAYS

13.75%

943,732.90

91,092.05

91,092.05

91,092.05

$

$

$

$

150,408.51

0.00

150,408.51

0.00

150,408.51

-859.84

859.84

150,408.51

0.00

AMOUNT DUE 150,408.51 91,092.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 91,092.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 6

27.0 TIME ALLOW: 164

ORIG TIME ALLOW: 150
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PCN: 12487-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 CLEARING AND GRUBBING 0.000

1.000

201-00000  
 

1.000

L S 

1,256.00000 1,256.001.000

1,256.00

0010 REMOVAL OF RIPRAP 0.000

1,050.000

202-00027  
 

1,050.000

SY  

6.20000 6,510.001,050.000

6,510.00

0015 REMOVAL OF DELINEATOR 0.000

31.000

202-00090  
 

31.000

EACH

11.20000 347.2031.000

347.20

0020 REMOVAL OF SIDEWALK 0.000

320.000

202-00200  
 

320.000

SY  

4.45000 1,424.00320.000

1,424.00

0025 *REMOVAL OF CONCRETE PAVEMENT 0.000

2,482.000

202-00210  
 

4,874.000

SY  

8.50000 21,097.002,482.000

21,097.00

0030 *REMOVAL OF PAVEMENT MARKING 742.200

0.000

202-00250  
 

5,946.200

SF  

1.72000 1,276.58742.200

0.00

0035 REMOVAL OF GROUND SIGN 0.000

2.000

202-00810  
 

7.000

EACH

125.00000 250.002.000

250.00

0040 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.500

202-00828  
 

1.000

L S 

1,480.00000 740.000.500

740.00

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

0.000

203-00010  
 

0.000

CY  

2.70000 0.000.000

0.00

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 0.000

0.000

203-00062  
 

0.000

CY  

4.30000 0.000.000

0.00

0055 POTHOLING 0.000

4.500

203-01597  
 

4.500

HOUR

130.00000 585.004.500

585.00
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PCN: 12487-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 TOPSOIL 0.000

0.000

207-00205  
 

1,066.000

CY  

3.80000 0.000.000

0.00

0065 EROSION BALES 0.000

14.000

208-00010  
 

78.000

EACH

18.00000 252.0014.000

252.00

0070 SILT FENCE 0.000

267.000

208-00020  
 

547.000

LF  

1.75000 467.25267.000

467.25

0075 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

750.00000 0.000.000

0.00

0080 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

2,000.00000 0.000.000

0.00

0085 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00205  
 

80.000

HOUR

70.00000 0.000.000

0.00

0090 *WATER (LANDSCAPING) 0.000

0.000

209-00100  
 

10.000

MGAL

30.00000 0.000.000

0.00

0095 *RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

3.000

EACH

2,100.00000 0.000.000

0.00

0100 *RESET FENCE 400.000

25.000

210-01000  
 

895.000

LF  

4.00000 1,700.00425.000

100.00

0105 MODIFY MANHOLE 0.000

0.000

210-04015  
 

1.000

EACH

1,150.00000 0.000.000

0.00

0110 MODIFY INLET 0.000

0.000

210-04020  
 

1.000

EACH

3,800.00000 0.000.000

0.00
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PCN: 12487-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0115 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

3.100

ACRE

1,100.00000 0.000.000

0.00

0120 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

3.100

ACRE

900.00000 0.000.000

0.00

0125 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

310.000

LB  

2.00000 0.000.000

0.00

0130 *TRANSPLANT TREE (OVER 6 INCH) 0.000

15.000

215-00100  
 

15.000

EACH

440.00000 6,600.0015.000

6,600.00

0135 *SOIL RETENTION BLANKET (EXCELSIOR) 0.000

0.000

216-00015  
 

1,302.000

SY  

2.80000 0.000.000

0.00

0140 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

1,880.260

TON 

18.00000 0.000.000

0.00

0145 *CONCRETE PAVEMENT (9 INCH) 0.000

0.000

412-00900  
 

6,939.000

SY  

34.25000 0.000.000

0.00

0150 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

326.000

CY  

50.00000 0.000.000

0.00

0155 FENCE (TEMPORARY) 1,043.000

729.000

607-11580  
 

1,772.000

LF  

2.30000 4,075.601,772.000

1,676.70

0160 CONCRETE BIKEWAY (6 INCH) 0.000

0.000

608-00026  
 

591.000

SY  

24.00000 0.000.000

0.00

0165 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

18.000

EACH

24.00000 0.000.000

0.00
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PCN: 12487-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0170 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

23.000

EACH

26.00000 0.000.000

0.00

0175 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

33.00000 0.000.000

0.00

0180 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

703.000

613-00201  
 

1,458.000

LF  

14.35000 10,088.05703.000

10,088.05

0185 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

3,080.000

613-01200  
 

6,546.000

LF  

6.30000 19,404.003,080.000

19,404.00

0190 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

4.000

EACH

414.80000 0.000.000

0.00

0195 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

8,000.00000 0.000.000

0.00

0200 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

242.930

SF  

29.80000 0.000.000

0.00

0205 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

196.500

LF  

23.00000 0.000.000

0.00

0210 *TRAFFIC SIGNAL FACE (8-8) 0.000

0.000

614-70216  
 

4.000

EACH

400.00000 0.000.000

0.00

0215 *TRAFFIC SIGNAL FACE (12-8-8) 0.000

0.000

614-70328  
 

4.000

EACH

462.00000 0.000.000

0.00

0220 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000

0.000

614-72871  
 

734.000

LF  

4.60000 0.000.000

0.00
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PCN: 12487-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0225 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

2,346.000

LF  

3.15000 0.000.000

0.00

0230 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

0.000

614-72878  
 

12.000

EACH

1,165.00000 0.000.000

0.00

0235 *FLASHING BEACON 0.000

0.000

614-80000  
 

4.000

EACH

1,975.00000 0.000.000

0.00

0240 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 0.000

0.000

614-84100  
 

4.000

EACH

1,030.00000 0.000.000

0.00

0245 *TELEMETRY (FIELD) 0.000

0.000

614-86105  
 

4.000

EACH

636.00000 0.000.000

0.00

0250 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000

0.000

614-86240  
 

3.000

EACH

11,900.00000 0.000.000

0.00

0255 SANITARY FACILITY 0.000

2.000

620-00020  
 

2.000

EACH

260.00000 520.002.000

520.00

0260 DETOUR PAVEMENT 0.000

351.000

621-00450  
 

351.000

SY  

10.45000 3,667.95351.000

3,667.95

0265 *CONSTRUCTION SURVEYING 0.100

0.150

625-00000  
 

1.000

L S 

14,000.00000 3,500.000.250

2,100.00

0270 *MOBILIZATION 0.250

0.250

626-00000  
 

1.000

L S 

24,500.00000 12,250.000.500

6,125.00

0275 PUBLIC INFORMATION SERVICES 0.250

0.000

626-01000  
 

1.000

L S 

1,670.00000 417.500.250

0.00
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PCN: 12487-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0280 *PAVEMENT MARKING PAINT 0.000

7.200

627-00001  
 

62.500

GAL 

172.00000 1,238.407.200

1,238.40

0285 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

36.600

GAL 

287.00000 0.000.000

0.00

0290 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

571.600

SF  

10.30000 0.000.000

0.00

0295 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

96.000

SF  

9.25000 0.000.000

0.00

0300 *FLAGGING 23.000

32.000

630-00000  
 

350.000

HOUR

31.50000 1,732.5055.000

1,008.00

0305 *TRAFFIC CONTROL INSPECTION 9.000

23.000

630-00007  
 

164.000

DAY 

104.00000 3,328.0032.000

2,392.00

0310 *TRAFFIC CONTROL MANAGEMENT 4.000

5.000

630-00012  
 

65.000

DAY 

440.00000 3,960.009.000

2,200.00

0315 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

575.00000 575.001.000

0.00

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

1.000

630-80341  
 

4.000

EACH

58.00000 58.001.000

58.00

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.500

0.500

630-80342  
 

38.000

EACH

115.00000 1,380.0012.000

57.50

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.500

0.000

630-80343  
 

8.000

EACH

115.00000 172.501.500

0.00
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PCN: 12487-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0335 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 28.000

0.000

630-80344  
 

80.000

SF  

18.00000 504.0028.000

0.00

0340 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.000

630-80358  
 

2.000

EACH

1,749.95000 874.980.500

0.00

0345 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80359  
 

15.000

DAY 

115.00000 230.002.000

0.00

0350 *DRUM CHANNELIZING DEVICE 30.500

16.000

630-80360  
 

150.000

EACH

58.00000 2,697.0046.500

928.00

0355 CONCRETE BARRIER (TEMPORARY) 1,800.000

0.000

630-80370  
 

3,600.000

LF  

19.00000 34,200.001,800.000

0.00

0360 *TRAFFIC CONE 100.000

0.000

630-80380  
 

200.000

EACH

13.80000 1,380.00100.000

0.00

0365 IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

1.000

EACH

23,000.00000 0.000.000

0.00

0370 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12487-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0390 F/A OBTAIN POWER SOURCES 0.000

0.000

700-70035  
 

15,705.430

F A 

1.00000 0.000.000

0.00

0405 CONST SURVEYING (HOUR) MCR #2 15.000

0.000

625-00001  
 

15.000

HOUR

110.00000 1,650.0015.000

0.00

0410 UNCL EXCAV (CIP) CMO #3 0.000

0.000

203-00010  
 

6,750.000

CY  

4.75000 0.000.000

0.00

0415 EMB MATL (CIP) (SPEC) CMO #3 0.000

0.000

203-00062  
 

4,595.000

CY  

4.50000 0.000.000

0.00

0420 ADDED ITEM (DOLLAR)/ OVERWEIGHTLOAD PRICE REDUCTION - 
MCR #4

0.000

0.000

900-00006  
 

-40.000

DOL 

1.00000 0.000.000

0.00

0425 WIRING (SPEC) CMO #5 0.000

0.000

613-10010  
 

1.000

L S 

5,100.00000 0.000.000

0.00

0430 *DRILLED CAISSON (48 INCH) CMO #5 0.000

0.000

503-00048  
 

31.500

LF  

655.00000 0.000.000

0.00

0435 MONOTUBE OVERHEAD SIGN CANT (24 IN DIA) CMO #5 0.000

0.000

614-32400  
 

1.000

EACH

47,850.00000 0.000.000

0.00

0440 OPTIC TRANSCEIVER CMO #5 0.000

0.000

614-87020  
 

3.000

EACH

2,000.00000 0.000.000

0.00

0445 FIBER OPTIC CABLE (S MODE) (6 S) CMO # 5 0.000

0.000

614-87406  
 

2,999.000

LF  

7.85000 0.000.000

0.00

0450 INST VAR MESG SIGN CMO # 5 0.000

0.000

614-10123  
 

1.000

EACH

9,000.00000 0.000.000

0.00



CONTID: C12487         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12487-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0455 *GUARDRAIL TYPE 3 (6-3 POST SPACING) MCR # 6 0.000

0.000

606-00301  
 

400.000

LF  

20.50000 0.000.000

0.00

0460 *END ANCHORAGE (NONFLARED) MCR # 6 0.000

0.000

606-02003  
 

2.000

EACH

2,166.00000 0.000.000

0.00

0465 *END ANCHORAGE TYPE 3D MCR # 6 0.000

0.000

606-01340  
 

2.000

EACH

475.00000 0.000.000

0.00

0470 MOBILIZATION MCR #7 0.000

0.000

626-00000  
 

1.000

L S 

3,783.00000 0.000.000

0.00

0475 18 IN RCP (CIP) MCR #7 0.000

0.000

603-01185  
 

41.500

LF  

69.00000 0.000.000

0.00

0480 18 IN RCES MCR #7 0.000

0.000

603-05018  
 

1.000

EACH

575.00000 0.000.000

0.00

0485 INLET TY C (5 FT) MCR #7 0.000

0.000

604-00305  
 

1.000

EACH

3,300.00000 0.000.000

0.00

0490 ADDED ITEM (CUBIC YARD)/ PROCESS EMBANKMENT MCR # 8 0.000

0.000

900-00004  
 

4,595.000

CY  

3.29000 0.000.000

0.00

0495 ADDED ITEM (DOLLAR)/ ADDITIONAL COST-FIELD OFFICE 
(CLASS 2)  MCR-9

0.000

0.000

900-00006  
 

5,400.000

DOL 

1.00000 0.000.000

0.00

CAT 150,408.5191,092.051,051,441.41CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

1.000

EACH

30,300.00000 0.000.000

0.00
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PCN: 12487-BID    ESTIMATE RUN 04/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:59:15

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 FIELD LABORATORY (CLASS 1) 0.000

0.000

620-00011  
 

1.000

EACH

12,400.00000 0.000.000

0.00

CAT 0.000.0042,700.00CURRENT AMT0400 $ $ $

$ 150,408.5191,092.05$1,094,141.41$CURRENT AMTPROJECT TOTAL


